

Le timeline dei PM

Tutte le scalette di milestone che il sistema materializza quando un PM configura un progetto. È il contenuto di `cert_timeline_steps`, cioè quello che i PM trovano da compilare.



PM la data la mette il PM **+30gg da #9** calcolata da un'altra milestone della stessa scaletta **auto**
arriva da un dato che esiste già — handover, spedizione, prima lettura **opz** può non esserci

Le righe con lo sfondo ambra sono le milestone di cantiere.

LEED ID+C12 passi · 587 progetti	LEED BD+C13 passi · 79 progetti
1 Pre-assessmentPM	1 Pre-assessmentPM
2 FGB Design GuidelinesPM	2 FGB Design GuidelinesPM
3 FGB Tendering RequirementsPM	3 FGB Tendering RequirementsPM
4 Construction StartPM	4 Construction StartPM
5 LEED GC TrainingPM	5 LEED GC TrainingPM
6 QIAir Shipmentauto · air_shipmentopz	6 QIAir Shipmentauto · air_shipmentopz
7 Greeny Shipmentauto · energy_shipmentopz	7 Greeny Shipmentauto · energy_shipmentopz
8 Commissioning tests and reportsPM	8 Commissioning tests and reportsPM
9 Construction End (Handover)auto · handover	9 Construction End (Handover)auto · handover
10 GC Provides Closed-out Documentation+30gg da #9	10 GC Provides Closed-out Documentation+30gg da #9
11 LEED Project Submission+60gg da #9	11 CxA site inspection and tests+60gg da #9
12 LEED Certification Attainment+150gg da #9	12 LEED Project Submission+90gg da #9
	13 LEED Certification Attainment+180gg da #9

BREEAM NC / RFO		14 passi · 5 progetti
1	Pre-assessment	PM
2	FGB Design Guidelines	PM
3	FGB Tendering Requirements	PM
4	Construction Start	PM
5	BREEAM GC Training	PM
6	QIAir Shipment	auto · air_shipment opz
7	Greeny Shipment	auto · energy_shipment opz
8	Commissioning tests and reports	PM
9	Construction End (Handover)	auto · handover
10	GC Provides Closed-out Documentation	+30gg da #9
11	CxA site inspection and tests	+60gg da #9
12	BREEAM Assessor Site Visit	+60gg da #9
13	BREEAM Assessment Submission	+90gg da #9
14	BREEAM Certification Attainment	+240gg da #9

WELL New Construction		19 passi · 5 progetti
1	Pre-assessment	PM
2	FGB Sustainability Guidelines	PM
3	FGB Tendering Requirements	PM
4	Construction Phase Start	PM
5	WELL GC Training	PM
6	QIAir Installation	PM opz
7	Commissioning tests and reports	PM
8	WELL Performance Verification Pre-Test	PM opz
9	WELL Performance Verification Pre-Test Results	+30gg da #8 opz
10	Construction End (Handover)	auto · handover
11	GC Provides Closed-out Documentation	+30gg da #10
12	Client Provides Policies and Operational Schedules	PM
13	CxA Activities and WELL Performance Verification	PM
14	WELL Performance Verification Results	+30gg da #13
15	Corrective Actions Completed (if needed)	PM opz

WELL Core	19 passi
1 Pre-assessment	PM
2 FGB Sustainability Guidelines	PM
3 FGB Tendering Requirements	PM
4 Construction Phase Start	PM
5 WELL GC Training	PM
6 QIAir Installation	PM opz
7 Commissioning tests and reports	PM
8 WELL Performance Verification Pre-Test	PM opz
9 WELL Performance Verification Pre-Test Results	+30gg da #8 opz
10 Construction End (Handover)	auto · handover
11 GC Provides Closed-out Documentation	+30gg da #10
12 Client Provides Policies and Operational Schedules	PM
13 CxA Activities and WELL Performance Verification	PM
14 WELL Performance Verification Results	+30gg da #13
15 Corrective Actions Completed (if needed)	PM opz
16 WELL Performance Verification Re-testing (if needed)	

WiredScore · Dev	12 passi
1 Pre-assessment & Strategy (Target Level Definition)	PM
2 FGB Connectivity/Telecom Design Guidelines	PM
3 WiredScore Design Phase Submission (Pre-Certification)	PM
4 Pre-certified Attainment	+30gg da #3
5 Tendering Requirements (Telecom/IT packages)	PM
6 Construction Start	PM
7 GC / MEP Contractor Training	PM
8 Construction End (Handover)	auto · handover
9 GC Provides As-Built Documentation (Telecom)	+30gg da #8
10 WiredScore Auditor Site Visit	+60gg da #8
11 Final WiredScore Project Submission	+60gg da #8
12 WiredScore Certification Attainment	+120gg da #8

PM

opz

17 Final WELL Performance Verification
Results (if needed)

+7gg da #16

opz

18 WELL Project Submission

+60gg da #14

19 WELL Certification Attainment

+180gg da #14

WELL Existing Building	11 passi · 195 progetti	LEED O+M	6 passi · 64 progetti
1 Pre-assessment	PM	1 Pre-assessment	PM
2 FGB Sustainability Guidelines	PM	2 Completed documentation received	PM
3 QIAir Installation	PM opz	3 On-site Visit and QIAir installation	PM
4 Client Provides Policies and Completed Documentation	PM	4 12 months Performance Period End	PM
5 WELL Performance Verification	PM	5 LEED Project Submission	+30gg da #4
6 WELL Performance Verification Results	+30gg da #5	6 LEED Certification Attainment	+120gg da #4
7 Corrective Actions Completed (if needed)	PM opz		
8 WELL Performance Verification Re-testing (if needed)	PM opz		
9 Final WELL Performance Verification Results (if needed)	+7gg da #8 opz		
10 WELL Project Submission	+60gg da #6		
11 WELL Certification Attainment	+180gg da #6		

BREEAM In-Use · Part 1 8 passi · 35 progetti	
1	Pre-assessment PM
2	FGB Sustainability Guidelines PM
3	Completed documentation received PM
4	Implementation activities start PM opz
5	Implementation activities end PM opz
6	BREEAM Assessor Site Visit PM
7	BREEAM Assessment Submission +30gg da #6
8	BREEAM Certification Attainment +180gg da #6

BREEAM In-Use · Part 2 5 passi · 16 progetti	
1	Pre-assessment PM
2	FGB Sustainability Guidelines PM
3	Completed documentation received PM
4	BREEAM Assessment Submission +30gg da #3
5	BREEAM Certification Attainment +180gg da #3

WELL Health-Safety Rating	5 passi · 9 progetti
1 Pre-assessment	PM
2 FGB Sustainability Guidelines	PM
3 Completed documentation received	PM
4 WELL HSR Submission	+30gg da #3
5 WELL HSR Certification Attainment	+120gg da #3

Tassonomia UE	9 passi · 8 progetti
1 Kick-off e raccolta dati	PM
2 Pre-Assessment / Gap Analysis — report a semaforo	PM
3 Esito Substantial Contribution (SC)	PM
4 Esito Do No Significant Harm (DNSH)	PM
5 Esito Minimum Social Safeguards (MSS)	PM
6 Technical Advisory & Remediation avviata	PM opz
7 Simulazioni energetiche / Climate Risk Assessment	PM opz
8 Rivalutazione post-remediation	PM opz
9 Alignment Dossier consegnato	PM

WiredScore · Occ

7 passi

1 Pre-assessment

PM

2 Completed ISP/Telecom documentation received

PM

3 WiredScore Auditor Site Visit

PM

4 Gap Analysis & Remediation Plan (se necessario per l'upgrade)

+30gg da #3

opz

5 Implementation of Corrective Actions (es. nuovi cablaggi)

PM

opz

6 WiredScore Assessment Submission

+30gg da #2

7 WiredScore Certification Attainment

+90gg da #6

LEED GC Support11 passi	WELL GC Support13 passi
1LEED GC Support Kick-offPMopz	1WELL GC Support Kick-offPMopz
2Construction StartPM	2Construction StartPM
3LEED GC TrainingPM	3WELL GC TrainingPM
4FGB Construction Report No. 1 IssuedPMopz	4FGB Construction Report No. 1 IssuedPMopz
5FGB Construction Report No. 2 IssuedPMopz	5FGB Construction Report No. 2 IssuedPMopz
6FGB Construction Report No. 3 IssuedPMopz	6FGB Construction Report No. 3 IssuedPMopz
7Further FGB Construction Reports (as needed)PMopz	7Further FGB Construction Reports (as needed)PMopz
8Construction End (Handover)auto · handover	8WELL Performance Verification Pre-TestPMopz
9GC Provides Closed-out Documentation+30gg da #8	9WELL Performance Verification Pre-Test Results+30gg da #8opz
10Preliminary Construction Credits Completed+14gg da #8	10Construction End (Handover)auto · handover
11Final Construction Credits CompletedPMopz	11GC Provides Closed-out Documentation+30gg da #10
	12Preliminary Construction Credits CompletedPM
	13Final Construction Credits CompletedPM

BREEAM GC Support		11 passi
1	BREEAM GC Support Kick-off	PM opz
2	Construction Start	PM
3	BREEAM GC Training	PM
4	FGB Construction Report No. 1 Issued	PM opz
5	FGB Construction Report No. 2 Issued	PM opz
6	FGB Construction Report No. 3 Issued	PM opz
7	Further FGB Construction Reports (as needed)	PM opz
8	Construction End (Handover)	auto · handover
9	GC Provides Closed-out Documentation	+30gg da #8
10	Preliminary Construction Credits Completed	+14gg da #8
11	Final Construction Credits Completed	PM opz

MEP Commissioning		11 passi · 2 progetti
1	Commissioning Kick-off	PM
2	Commissioning Plan Issued	PM
3	Commissioning Design Review	PM
4	Construction Start	PM
5	Systems Ready for Testing	PM
6	Functional Performance Testing	PM
7	Commissioning Issues Closed	PM opz
8	Construction End (Handover)	auto · handover
9	GC Provides Closed-out Commissioning Documentation	+30gg da #8
10	CxA site inspection and tests	+60gg da #8
11	Final Commissioning Report Issued	+30gg da #10

Envelope Commissioning		10 passi
1	Envelope Commissioning Kick-off	PM
2	Commissioning Plan Issued	PM
3	Envelope Design Review	PM
4	Construction Start	PM
5	Envelope Site Inspection & On-site Testing	PM
6	Envelope Issues Closed	PM opz
7	Construction End (Handover)	auto · handover
8	GC Provides Closed-out Commissioning Documentation	+30gg da #7
9	CxA site inspection and tests	+60gg da #7
10	Final Envelope Commissioning Report Issued	+30gg da #9

WELL PTA		13 passi · 2 progetti
1	WELL Performance Testing Kick-off	PM
2	Testing Scope and Plan Issued	PM
3	Construction Start	PM
4	Site Inspection and Testing Points Defined	PM
5	Site Ready for WELL Performance Testing	PM
6	QIAir Installation	PM opz
7	WELL Performance Testing	PM
8	WELL Performance Testing Results Issued	+30gg da #7
9	Corrective Actions Completed (if needed)	PM opz
10	WELL Performance Re-testing (if needed)	PM opz
11	Final WELL Performance Testing Results Issued (if needed)	+30gg da #10 opz
12	Preliminary WELL Performance Testing Submission	+14gg da #8
13	Final WELL Performance Testing Submission	PM

Energy — Greeny11 passi · 93 progetti	Air — CIAir IAQ9 passi · 5 progetti
1 Kick-off e sopralluogo quadri elettrici PM	1 Kick-off e definizione punti di misura PM
2 CT Builder — circuiti e sensori definiti PM	2 Conferma quantità e modelli PM
3 Conferma bridge e PAN PM	3 Ordine hardware emesso PM
4 Ordine hardware emesso PM	4 Spedizione auto · air_shipment
5 Spedizione auto · energy_shipment	5 Consegna in sito +30gg da #4
6 Installazione elettrica PM	6 Installazione sensori PM
7 Configurazione bridge e messa in rete PM	7 Messa in rete e primo dato ricevuto auto · first_reading
8 Primo dato ricevuto auto · first_reading	8 Consegna accessi dashboard al cliente +14gg da #7
9 Verifica letture e taratura +14gg da #8	9 Report di avvio (baseline) +30gg da #7opz
10 Consegna accessi dashboard al cliente +14gg da #8	
11 Report di avvio (baseline) +30gg da #8opz	

Energy Audit	9 passi
1 Kick-off e raccolta dati di consumo	PM
2 Sopralluogo	PM
3 Campagna di misura	PM opz
4 Modello energetico e analisi	PM
5 Individuazione interventi di miglioramento	PM
6 Bozza di rapporto	PM
7 Revisione con il cliente	+14gg da #6 opz
8 Rapporto finale di diagnosi energetica	+30gg da #6
9 Deposito / trasmissione all'ente	PM opz

IAQ Testing	9 passi
1 IAQ Testing Plan Issued	PM
2 Site Ready for IAQ Testing	PM
3 On-site IAQ Testing	PM
4 IAQ Testing Report Issued	+30gg da #3
5 Corrective Actions Completed (if needed)	PM opz
6 IAQ Re-testing (if needed)	PM opz
7 Final IAQ Testing Report Issued (if needed)	+30gg da #6 opz
8 Preliminary IAQ Testing submission	+7gg da #4
9 Final IAQ Testing Submission	PM

DUE COSE DA GUARDARE

Il cantiere si chiama in due modi

Ventuno scalette dicono **«Construction Start»**. Due — WELL Core e WELL New Construction — dicono **«Construction Phase Start»**. Sono la stessa cosa e vanno allineate: qualunque aggancio alla fase di cantiere dovrebbe altrimenti conoscere entrambe le grafie.

WiredScore Occ: il collegamento fra i passi 6 e 4

La submission (#6) si calcola da **#2**, mentre la visita dell'auditor (#3) e il piano di rimedio (#4) stanno in mezzo e non la spostano. Se un auditor arriva tardi, la data di submission resta ferma dove era. Da verificare se è voluto.